QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Louisville
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Louisville

Acquire Land - Chevron Property

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
Plant II

Construct
Construct
Construct

Construct
Garage

Construct
Construct

Construct

500 Bed Residence Hall

Athletic Academic Support Facility
Boathouse for Women’s Rowing Program

Center for Predictive Medicine

Complete Two Shelled Floors of CII

Diversity Center for Excellence

Executive MBA/Business Program

Fitness & Health Institute

Health Sciences Campus Parking Structure III

Health Sciences Campus Steam/Chilled Water

HSC Parking Structure II
HSC Research Facility V
Instructional Facility in HSC Quad

Physical Plant Space in Health Sciences Campus

Student Health Facility
Utilities, Remove Overhead Lines

Westside Dining Facility

Ernst Hall Renovation

Expand & Renovate - Founders Union Building

Expand Ambulatory Care Bldg Academic Addition

Expand and Renovate - Dental School

Expand and Renovate Oppenheimer Hall

Expand College of Business for Equine Industry

Expand Papa John's Cardinal Stadium

Expand Student Activities Center

Expand Tragar Field Hockey Stadium

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Planning
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2004-2006 Complete/In Warranty 100 02/01/09 03/15/09
Jefferson 2008-2010 In Construction 76 12/31/09
Jefferson 2006-2008 Awaiting Initiation by Agency
Jefferson 2006-2008 A/E Selection
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2004-2006 In Construction 77 11/30/09
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2006-2008 A/E Selection
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 In Construction 2 01/05/10
Jefferson CPBOC-6/01/09 In Construction 5 11/30/09
Jefferson 2006-2008 Design/Phase A
Jefferson 2004-2006 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase C
Jefferson 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Design/Phase A
Jefferson 2008-2010 In Construction 19 09/01/10
Jefferson 2008-2010 Design/Phase A
Jefferson 2006-2008 Complete/In Warranty 100 08/15/08 09/01/08
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* HSC Research Campus Facility - Phase III

Inhalation Chamber

Lease-Purchase College of Business MBA Program Building

Purchase
Purchase
Purchase
Purchase

Purchase
Parcel II

Purchase

Renovate

Artificial Turf Practice Field Facility
Land Near Health Sciences Campus - Parcel I
Land Near Papa John's Stadium

Land Support Service (Northeast Quad)

Real Estate Near Health Sciences Campus -

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Jefferson 2004-2006 Complete/In Warranty 100 06/24/09 06/30/09
Jefferson 2004-2006 Complete/Not Closed Out 100 01/31/07 02/28/07
Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2008-2010 Awaiting Initiation by Agency

Jefferson 2006-2008 Other

Comments: Comments: A 0.74 acre portion of this parcel including a 13,650 square foot building at 614 E.

cost of

$2.5 million; remainder will be purchased when it becomes available.

Support Service Land (Northeast Quad)

and Purchase Home of the Innocents (UL Title:

Sch of Public Health & Info Sciences Renov)
The property was purchased on 6/20/2005 at a cost of $3.8 million.

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Burhans Hall

Capital Renewal Pool

Chemistry Fume Hood Redesign, Phase II
College of Education Building

Ekstrom Library

Gross Anatomy Lab

J. B. Speed Building

Kersey Library

Kornhauser Library

KY Lions Eye Research Institute

Life Sciences Building

Medical Dental Res Building, Phase IV
Medical School Tower - 55A, Phase I
Miller Information Technology Center
Natural Science Building

Research Resource Center Cage Wash Area

Shelby Campus Infrastructure

Jefferson

Jefferson

Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson
Jefferson

Jefferson

2006-2008

2004-2006

2008-2010
2008-2010
2004-2006
2008-2010
2006-2008
2008-2010
2008-2010
2006-2008
2008-2010
2008-2010
2008-2010
2008-2010
2006-2008
2008-2010
2004-2006
2008-2010

2008-2010
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Awaiting Initiation

Chestnut Street has been acquired at a

by

Complete/In Warranty

Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
In Construction

Revising/Rebidding
Awaiting Initiation
In Construction

Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
In Construction

Awaiting Initiation
Awaiting Initiation

In Construction

by
by
by
by

by

by
by
by
by

by

by
by

Agency

Agency
Agency
Agency

Agency

Agency

Agency
Agency
Agency
Agency

Agency

Agency

Agency

100

90

48

70

96

09/30/08

08/31/09

12/31/09

09/30/09

08/14/09

10/13/08
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Print Date: 07/23/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl

Comments: Contract completion date revised by change order.

* Research Bldg (Belknap Campus) Jefferson 2000-2002 Complete/Not Closed Out 100 02/28/06 02/28/06
LRC Staff Note - UL indicates it is receiving $332,000 back from the used GMP contingency fund on the Belknap Research Building. These funds
will be used for equipment and other improvements to enhance the research conducted in the building.

Utility Distribution - South Belknap Campus Jefferson 2006-2008 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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